EFANS Project Proposal Timelines

1st Quarter – December 1, 2008 – March 31, 2009

ID	Task Name	Start	Finish	Duration
1	Discuss process at comm advisory group	9/15/2008	9/15/2008	1d
2	Discuss process at PL meeting	9/18/2008	9/18/2008	1d
3	Bring forms to PL Meeting	10/9/2008	10/9/2008	1d
4	Call goes out October 13	10/13/2008	10/31/2008	15d
5	Presented at Fall Conference	10/20/2008	10/22/2008	3d
6	Deadline for proposal submission	10/31/2008	10/31/2008	1d
7	EFANS – Organize proposals and send to PLs	10/31/2008	11/4/2008	3d
8	PL - Rates proposals and select top and send pick to EFANS	11/4/2008	11/11/2008	6d
9	PL - Sends top picks to EFANS	11/10/2008	11/10/2008	1d
10	EFANS – Aggregate proposals and send to all PLs for review	11/11/2008	11/12/2008	2d
11	PL - Review proposals in prep for mtg	11/13/2008	11/21/2008	7d
12	PL Team - Meet to select projects	11/20/2008	11/20/2008	1d
13	EFANS - Review and final selection	11/20/2008	11/26/2008	5d
14	EFANS - Notifiy PLs and Requesters	11/26/2008	11/26/2008	1d
15	EFANS - Decision out to efans-all	12/1/2008	12/1/2008	1d
16	Quarter	12/1/2008	3/31/2009	87d